
WEEKLY STATUS REPORT 
 

Prepared By:    Kevin Gray 
 

BCP Project No.: C224099 EPA Consent Order No.: CERCLA-02-
2017-2021 Date: 11/01/2019 

Project Name:   BRT Powerhouse 
153 2nd Street AKA 322 3rd Avenue, Brooklyn, NY 11215 

Remediation Activities (Week of October 28, 2019): 
• Continued gauging and product recovery via absorbent sock as necessary. 

Redevelopment Activities (Week of October 28, 2019): 
• Maspeth Welding (Site steel contractor) continued steel repair work in the turbine hall.  
• Domani and Garden State Surveying, Engineering, and Planning (Site survey contractors) 

continued site surveying work as necessary. 
• Structure Tech (Site foundation contractor) completed necessary maintenance of the 

groundwater treatment system. Structure Tech added additional absorbents to the influent 
tank, removed and drummed saturated absorbents, and replaced the bag filters and 
cartridges of the filtration components.  

• Structure Tech continued offsite disposal of soil from the turbine hall load test stockpile. 
Structure Tech loaded forty-eight (48) trucks with approximately 1446 cubic yards of soil. 
Soil was disposed of to Blue Water Environmental, located at 7 Washington Avenue, Island 
Park, NY 11558 (DEC Permit No. 30W33R).   

• Structure Tech began constructing the scaffold staircase within the turbine hall.  
• Roux collected multiple  water samples from the groundwater treatment system to 

troubleshoot treatment performance. No treated groundwater was discharged during the 
week.  

• Structure Tech recycled stormwater runoff that was accumulating on the boiler house slab 
through the onsite groundwater treatment system. 

• Structure Tech continued drilling for and installing foundational rebar and constructing 
associated formwork at the boiler house slab. Concrete was poured for the east/north east 
wall at the boiler house slab. 

• Northeast Demolition (Site demolition contractor) continued demolition work inside turbine 
hall. Demolition debris was loaded into roll-off containers for disposal.  

• US Spray (Site steel contractor) continued scraping steel inside turbine hall. 
 

Planned Activities for next week: 
• Continue gauging and product recovery as necessary. 
• Continue steel repair work and steel scraping in the turbine hall. 
• Continue demolition work in the turbine hall. 
• Continue groundwater dewatering/treatment/discharge process. 
• Pump-out and decontamination of the Brookside storage tank.  
• Continue the boiler house slab foundation scope.  
 

 
  



Photo Log 
 

Photo 1 – Looking southwest in the 
west yard. Structure Tech loads trucks 
with soil from the turbine hall load test 
stockpile for transport to Blue Water 
Environmental.  

 
Photo 2 – Looking southeast at the 
boiler house slab. Formwork for boiler 
house wall being constructed.  
 
 
 
 
 
 
 
 
 
 
 

 
 

Photo 3 – Looking south in the turbine 
hall cellar. Start of the scaffold stair 
build within the turbine hall.  
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